
   
 
1. Summary and Progress 
• Continue operation of  NYAW permanent GAC system   
• Preparing access agreements for vertical profile borings and monitoring wells 
• Continued operation of GM-38 Treatment System and Site 1 SVE Containment System 
• Evaluating the need for future maintenance at the GM-38 discharge basin  
• Internal review of LTM Analysis for Navy-owned wells through March 2016 Quarterly sampling  
• Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge 

facilities for a potential system to address hotspot groundwater in the deep western plume 
• Evaluating hydraulic connectivity between the SFWD Plant 6 supply wells and outpost wells  
• Submitted BWD Well 2 Pilot Test Report to BWD for review.  BWD is still reviewing the report 
• Met with NYSDEC to discuss Site 1 FS Addendum  
• Preparing final design/work plans for Site 4; work plan should be finalized in February 
• Drilling VPB and test recovery well for RE108 Hotspot  
• Held RAB Meeting on November 16 
• Held quarterly meeting with Northrop Grumman on November 16 
• Currently drilling: RE115D2 (VPB149); VPB171 (recovery well) 
• Completed drilling: RE125D1 (VPB159); RE106D1 (VPB140); RE106D2 (VPB140)  
 
2. Planned Activity for Next Month (December) 

During the next month, the Navy anticipates performing the following: 
• Continue operating the full scale GAC system at NYAW 
• Evaluating hydraulic connectivity between the SFWD Plant 6 supply wells and outpost wells 
• Preparing access agreements for vertical profile borings and monitoring wells  
• Continue operation of GM-38 Treatment System and  Site 1 SVE Containment System 
• Preparing final design/work plans for Site 4; work plan should be finalized in February 
• Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge 

facilities for a potential system to address hotspot groundwater in the deep western plume 
• Addressing comments for Site 1 FS Addendum 
• Drilling test recovery well for RE108 Hotspot  
• Drilling:  RE115D1(VPB 149) and RE137 (VPB171- recovery well) 
• Complete drilling: RE115D2 (VPB149) 
 
3. Reports Submitted 
See below 
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Submittal 
Date Author Description NYSDEC  

Concurrence 
7/20/2016 Resolution Basis of Design/Design Criteria Report Intermediate (60%) 

Remedial Design 
Information 
Only 

7/24/2016 Resolution March 2016 Groundwater Sampling Data Summary 
Report, NWIRP Bethpage, NY 

Information 
Only 

7/26/2016 KGS Quarterly Operations Report, First Quarter 2016, Soil 
Vapor Extraction Containment System, Site 1, Former 
Drum Marshalling Yard, NWIRP Bethpage, NY 

Information 
Only 

8/8/2016 Tetra 
Tech 

Feasibility Study Addendum, Revision 1 – Site 1 
Former Drum Marshalling Area Naval Weapons 
Industrial Reserve Plant (NWIRP) Bethpage, New 
York 

 

8/8/2016 Resolution Form 1 Data Packages – VPB 167 (water and soil) Information 
Only 

8/8/2016 Resolution Form 1 Data Package – BPOW 5 series 2nd Quarter Information 
Only 

8/15/2016 Resolution Form 1 Data Packages - BPOW6 series 2nd Quarter; TT102 
series 2nd Quarter; RE-107D1, RE-107D2, RE-107D3, RE-
114D1, RE-114D2, RE-114D3, RE-117D1, RE-117D2, 
RE-118D1, RE-119D1, RE-121D1, RE-121D2 2nd Quarter 

Information 
Only 

8/25/2016 Resolution 2015-2016 OU2 Groundwater Investigation, RE126D1, 
RE126D2, RE126D3 (VPB 160) Installation Report, 
Bethpage NY 

Information 
Only 

8/25/2015 Resolution 2015-2016 OU2 Groundwater Investigation, RE131D1, 
RE131D2, RE131D3 (VPB 165) Installation Report, 
Bethpage NY 

Information 
Only 

9/9/2016 Resolution Form 1 Data Package – BPOW5-5, BPOW5-5, BPOW5-6 
RE103, RE104, RE105, RE108, TT101, RE120, RE122, 
RE123, RE126, RE129, RE131 

Information 
Only 

9/20/2016 Resolution Draft SPDES Equivalent Application  
9/26/2016 Resolution Abbreviated Workplan Vertical Profile Boring/Recovery 

Installation and Aquifer Testing for RE108 Hot Spot 
10/28/2016 & 
10/25/2016 

10/6/2016 Resolution 2015-2016 OU2 Groundwater Investigation, Data 
Summary Report, VPB163, NWIRP Bethpage 

Information 
Only 

10/13/2016 Resolution Aquifer Connectivity Between Massapequa Supply Wells 
#4 and #5 and BPOW Series 6 Wells – NWIRP Bethpage 

Information 
Only 

10/19/2016 Resolution April 2016 NWIRP Restoration Advisory Road Meeting 
Minutes  

Information 
Only 

10/24/2016 Resolution Form 1 Data Packages – VPB162;  BPOW5-1, 5-2, 5-3 and 
BPOW6 series 3rd Quarter 

Information 
Only 

11/4/2016 KGS Quarterly Operations Report, Second Quarter 2016, Soil 
Vapor Extraction Containment System, Site 1, Former 
Drum Marshalling Yard, NWIRP Bethpage, NY 

Information 
Only 

11/4/2016 KGS Quarterly Operations Report, Second Quarter 2016, 
Groundwater Treatment Plant, GM-38 Area Groundwater 
Remediation, NWIRP Bethpage, NY 

Information 
Only 

Bold – need NYSDEC concurrence 


